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Whence EHRS?

= [hree (or thirty) years and progressing
= Assessment of current NASA OH services

s Dedicated Task

Force

= Benchmarks of existing EHRS
= Commercial options ’

s Consultants anc

advisors

s Federal (IHS) o

otion (July 2004 — April 2005)
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Why EHRS? ~ #

Renewed challenge
Federal “e”-nitiative
Augmented occupational health services
Efficiencies and new capabilities
Improved employee health

Objective measures to document benefit

Longitudinal work force assessment
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Whither EHRS?

Document NASA OH reguirements

Contract with development vendor

Customize IHS RPMS for NASA OH setting
Upgrade medical test systems for evaluation data
Design/emplace connectivity infrastructure

Assure Integrity, security, and maintenance of data
Train users

Deploy and activate EHRS in Center clinics
Operate and maintain EHRS

Optimize use of the EHRS



EHRS Architecture - NASA Clinic Level
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EHRS Architecture - Agency Level

Payroll
Resource

Safety
Information

System

Future
Agency HR
Resource

Agency-Level Repository

Central
Location

Database Database
Server Server
2 1

Security

ID
System



http://antwrp.gsfc.nasa.gov/apod/image/0504/m51_hst_lgx.jpg

Where are we with EHRS now?
Ongoing Trasks

Negotiation of contract (SOW) with software vendor (CIAI)
Development off OH Module
Customization of EHRS for NASA clinical environment

User levels, access

Standardizations: nomenclature, pharmacopoeia, forms, etc.
Automation and single entry of singular data

Pull-down menus

Alerts, reminders, sign-off limitations S
Notifications _ ¥

Reports e

Risk assessment and security plan
Determining specifications and sources for medical test

hardware and for computer elements

Establishing connectivity interface(s) and implementation
User training plan and deployment plans
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Schedule for NASA EHRS
Based on 1 July 2005 Projections

15 June 05
15 July 05
15 Jan 06
15 Feb 06
1 Mar 06
Mar 06

1 Apr 06

Test equipment ordered

Vendor contract activated

OH module beta test version delivered
First deployment of beta test version
Test equipment interfaces activated
First users trained

First clinic GOes LIVE

—
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